


Sprint Planning Meeting

Date: 11 May 2026, 6:00 pm

Present: 2768898, 2553981, 2579526




1. User Stories: Data Integration The team discussed user stories related to data integration, covering requirements and expected outcomes for the current sprint.
2. Continuation of User Stories from Previous Sprints: User stories carried over from prior sprints were reviewed. It was noted that certain items remain incomplete and will be extended into the current sprint to ensure full completion.
3. Concern was raised regarding members who are unwilling to actively participate in the sprint.
4. The team outlined how the current sprint will be structured, including task allocation and priorities for the sprint period.

Next meeting: 12 May 2026

Daily Scrum Meeting 1

Date: 12 May 2026, 6:00 pm

Present: 2768898, 2553981, 2579526




1. **Data Analysis per Dashboard:** The team discussed the data analysis requirements for each dashboard, vendor, student, and admin. Each dashboard's analytical needs were reviewed to ensure the correct data is surfaced and displayed meaningfully for each user role.
2. **Unit Testing:** Unit testing was discussed as a deliverable for the sprint. The team agreed on the need to write and run unit tests to validate existing and new functionality across the application
3. **Architectural Drawings:** The team reviewed the current architectural drawings of the application. Two key points were addressed:
 - a. **Additions:** New components and integrations added during recent sprints need to be reflected in the drawings.
 - b. **Reallocation:** Diagrams were reallocated to other members

Next meeting: 14 May 2026

Daily Scrum Meeting 2

Date: 14 May 2026, 6:00 pm

Present: 2768898, 2553981, 2579526



The team convened to track the ongoing progress of three carry-over items from the previous sprint


1. No new decisions were made regarding the data analysis
2. The team confirmed that writing and running unit tests remains an active sprint task. No blockers were raised
3. Progress on the architectural drawings was noted. Work is still underway to incorporate newly added components and integrations into the diagrams
4. The team spent time discussing a number of bugs related to the website URL.
 - a. Certain URL paths returning unexpected or incorrect responses.
 - b. Dashboards can be accessed and changed by directly manipulating the URL, bypassing intended access controls.
 - c. These bugs have been noted and will be investigated and resolved by the relevant team members

Next meeting: 15 May 2026

Daily Scrum Meeting 3

Date: 15 May 2026, 6:00 pm

Present: 2768898, 2553981, 2579526




1. The drawings have been completed. All newly added components and integrations from recent sprints have been incorporated into the diagrams.
2. Previously Identified Bugs have been investigated and resolved:
3. The following new bugs were raised during this session
 - a. Sessions do not expire after extended periods of inactivity; URLs remain active and accessible even after long periods of no use.
 - b. The application does not enforce re-authentication after session timeout, users are not required to log in again, meaning sessions effectively do not end

Next meeting: 16 May 2026

Daily Scrum Meeting 4

Date: 16 May 2026, 7:00 pm

Present: 2768898, 2553981, 2579526



1. The overview pages for the data analysis dashboards have been completed.
2. The team discussed the compilation of all architectural drawings into a single consolidated set
3. The team reviewed the documentation requirements for the sprint.
 - a. Ongoing compilation of sprint meeting minutes to be kept up to date and submitted as part of the project documentation.
 - b. Requirements engineering documentation was discussed as a deliverable
4. The team discussed the sprint review scheduled for Monday.
 - a. Documentation, including meeting minutes, requirements engineering, and architectural drawings, should be compiled and ready for review.