Sprint Planning Meeting

Date: 31 March 2026, 8:30 pm

Present: 2768898, 2553981, 2579526, 2607061, 2725508



1. Role and responsibility assignment
2. User stories for sprint 1: The team identified and agreed upon five user stories for this sprint
    a. Each team member is responsible for writing one or more Given-When-Then acceptance tests for their assigned user story before the next daily Scrum.
3. The team discussed and agreed on a high-level application flow
4. CI/CD approach was agreed upon
    a. Version Control: Github organisation
    b. Github Actions
    c. Jest for code coverage
5. following tasks are to be completed before the next Scrum meeting
    a. Create GitHub organisation and add all members
    b. Set up project environment and push initial structure
    c. Write Given-When-Then UATs for assigned user story
    d. Set up GitHub Actions CI pipeline
    e. Investigate and set up code coverage tool (Jest)
    f. Set up backlog in Taiga and all user stories

Daily Scrum Meeting 1

Date: 2 April 2026, 8 am

Present: 2768898, 2553981, 2579526, 2607061, 2725508

1. The team reviewed the Given-When-Then UATs drafted for each user story
2. New Task Assignments
    a. Dashboard development
    b. Database Schema Design
    c. Login/Sign-Up Implementation
    d. API implementation for the schema
3. Impediments and resolutions
    a. Project environment setup blocked – dependencies/config issues. Task was reassigned
    b. Jest setup not yet started. Task was reassigned

Daily Scrum Meeting 2

Date: 8 April 2026, 8 pm

Present: 2768898, 2553981, 2579526, 2607061, 2725508



1. The team reviewed what had already been completed, identified what was still outstanding
    a. Dashboard separation by user role
    b. CSS / colour-scheme alignment across dashboards
    c. Backend integration — fetching live data
    d. Team cooperation and participation concerns: Several team members have not been actively contributing to sprint tasks
2. New tasks and assignments
    a. Complete login implementation and test the full authentication flow end-to-end.
    b. Once login is working, test role-based redirects against all three dashboard types.
    c. All dashboard pages must be connected to their corresponding backend endpoints.
    d. Consistent error handling and loading states should be implemented across all fetch calls.
    e. Finishing the remaining APIs
3. Everyone to work on assigned tasks

.

Daily Scrum Meeting 3

Date: 11 April 2026, 8pm

Present: 2768898, 2553981, 2579526, 2607061, 2725508



1. The team reviewed all action items carried over from the previous sprint meeting. Several tasks remain incomplete beyond their expected delivery.
    a. Concerns about team member participation were raised again
    b. The dashboard API integration work, connecting each role-specific dashboard to its corresponding backend endpoints was not completed by the originally assigned team members.
2. Tasks assigned
    a. connecting fetch calls, handling loading and error states, and verifying data renders correctly per role.
3. Finish all tasks so backend and frontend components can be integrated correctly

The team reviewed all action items carried over from the previous sprint meeting. Several tasks remain incomplete beyond their expected delivery.

Finish all tasks so backend and frontend components can be integrated correctly