Sprint Planning Meeting

Date: 13 April 2026

Present: 2768898, 2553981, 2579526, 2607061, 2725508



1.Roles Assigned

- Documentation, GitHub release, and 4+1 model views allocated

2.User Stories

- Logout
- Create order
- Make payment
- Track/update order
- Manage order
- Receive payment
- Given-When-Then acceptance tests required (5 total)

3.Design

- 4+1 model diagrams (Sprint 1 & 2)
- Use Lucidchart/Draw.io

4.Development

- TDD and unit testing discussed

5.Deployment

- GitHub release
- Azure setup to be explored

Daily Scrum Meeting 1

Date: 14 April 2026

Present: 2768898, 2553981, 2579526, 2607061, 2725508



1. **Review of UML diagrams**
   a. The team reviewed the UML diagrams submitted by members
   b. Feedback was discussed to ensure clarity, consistency, and alignment with system requirements

2. **User stories and UAT assignment**
   a. User stories were revisited and clarified where necessary
   b. Each team member was assigned to develop User Acceptance Tests (UATs) for their respective user stories
3. **Task allocation and coordination**
   a. Tasks were discussed and assigned among team members
   b. Emphasis was placed on ensuring balanced workload distribution and clear responsibility for deliverables

Daily Scrum Meeting 2

Date: 16 April 2026

Present: 2768898, 2553981, 2579526, 2607061, 2725508



1. **Progress updates**
   a. The team updated each other on progress made so far across assigned tasks
   b. Individual contributions and current status of deliverables were shared

2. **. Bug discussion and resolution**
   a. Bugs encountered during development were discussed in detail
   b. The team collaboratively worked on identifying root causes and possible solutions
   c. Potential fixes and approaches were proposed and evaluated

3. **. Testing and validation**
   a. Previously identified and discussed issues were tested after attempted fixes
   b. The team verified whether resolved bugs were properly addressed and no longer affecting functionality

Daily Scrum Meeting 3

Date: 18 April 2026

Present: 2768898, 2553981, 2579526, 2607061, 2725508



1. Progress update

a. The team updated each other on the current state of the project

b. Discussion included what features were working correctly and what areas still required attention

2. Bug discussion and resolution

a. Existing bugs were discussed in detail

b. Members explained their implementations to help identify the root causes of issues

c. Collaborative efforts were made to determine effective solutions

3. Payment system decision

a. Challenges with using Stripe (currency limitations) were discussed

b. The team agreed to avoid complications related to currency conversion

c. An alternative payment solution, PayFast, was selected for implementation.