

KuduDash

Project Plan

Food Ordering Platform for Students | March – May 2026

1. Project Overview

KuduDash is a full-stack food ordering platform designed for students, featuring dedicated dashboards for vendors, administrators, and students. The platform enables vendors to manage menus and orders, students to browse, order, and track food, and administrators to oversee platform activity, manage users, and maintain quality control.

Total Sprints	Total Stories	Total Story Points	Project Duration
4	26	132	30 Mar – 18 May 2026

2. Technology Stack

Layer	Technology
Frontend	React.js
Backend	Node.js / Express
Database	MongoDB
Auth	Auth0 (Google OAuth)
Deployment	Azure App Service (F1 Free Tier)
CI/CD	GitHub Actions

3. Major Milestones

Milestone	Description	Target Date	Status
Auth & Menu Mgmt	User auth (sign up/in/out) and full menu management across all roles	13 Apr 2026	Done
Core Ordering Flow	Students can place, pay, and track orders; vendors manage order status	20 Apr 2026	Done
Admin & Reviews	Admin dashboard, vendor suspension, review system	11 May 2026	Done
Analytics & Appeals	Dashboards, allergen info, appeal/corrective action workflows	18 May 2026	Done

4. Sprint Details

4.1 Sprint 1

Start Date	End Date	Duration	Total Points
30 Mar 2026	13 Apr 2026	15 days	24

User Story	Points	Completed On
Sign Up	5	12 Apr 2026
Sign In	3	12 Apr 2026
Menu Management – Vendor	8	12 Apr 2026
Menu Management – Admin	5	12 Apr 2026
Menu Management – Student	3	12 Apr 2026
Total	24	

4.2 Sprint 2

Start Date	End Date	Duration	Total Points
13 Apr 2026	20 Apr 2026	8 days	34

User Story	Points	Completed On
Log Out	2	19 Apr 2026
Student Creates Order	8	20 Apr 2026
Student Payment	13	20 Apr 2026
Vendor Manages Order Status	5	20 Apr 2026
Student Tracks Order	3	20 Apr 2026
Profile Details	3	20 Apr 2026
Total	34	

4.3 Sprint 3

Start Date	End Date	Duration	Total Points
21 Apr 2026	11 May 2026	21 days	22

User Story	Points	Completed On
Student Can Submit a Review	5	10 May 2026
Admin Monitors Overall Order Activity	5	10 May 2026

User Story	Points	Completed On
Admin Views Student/Vendor Profiles	3	10 May 2026
Admin Can Suspend a Vendor	5	10 May 2026
Admin View Vendor Menu	2	10 May 2026
Vendor View Student Reviews	2	10 May 2026
Total	22	

4.4 Sprint 4

Start Date	End Date	Duration	Total Points
11 May 2026	18 May 2026	8 days	52

User Story	Points	Completed On
Vendor Manages Menu Item Availability	3	17 May 2026
Student Views Real-Time Item Availability	2	17 May 2026
Vendor Tags Menu Items with Allergen Info	5	17 May 2026
Student Filters Allergen & Dietary Information	3	17 May 2026
Analytics Dashboard	13	17 May 2026
Vendor Views Personal Overview Dashboard	8	17 May 2026
Student Views Personal Activity Overview	5	17 May 2026
Vendor Appeal Management: Admin Review Portal	8	17 May 2026
Suspended Vendor: Corrective Action & Appeal	5	17 May 2026
Total	52	

5. Sprint Velocity Summary

Sprint	Points Delivered	Duration (days)	Points/Day	Stories
Sprint 1	24	15	1.6	5
Sprint 2	34	8	4.3	6
Sprint 3	22	21	1.0	6
Sprint 4	52	8	6.5	9
Total / Avg	132	52	2.5	26