


Meeting Minutes.

Sprint Planning Meeting:

Date: 22 April 2026, 20:00.

Present: 2768898, 2553981, 2579526, 2607061, 2725508.




1. The team identified 6 user stories and assigned them to each one.
 - a. Each member was given a user story to write the user acceptance tests using the Given-When-Then method.
2. The team reflected on the last sprint and what could have been done better.
3. Other roles were assigned to members, namely deployment and documentation of the sprint.
4. The team decided on when the next meeting will be and the time.

Daily Scrum Meeting 1:

Date: 24 April 2026, 20:30.

Present: 2768898, 2553981, 2579526, 2607061, 2725508.




1. The team reviewed the user stories with their acceptance tests.
2. The team assigned the implementation of each of those user stories to each member.
3. The following tasks were given out:
 - a. Functionality for admin to view vendor menus
 - b. Building interface for student reviews.
 - c. Implementing suspension of vendors.
 - d. Order retrieval and display for student and vendor views.
 - e. Overview page implementation
 - f. Deployment
4. It was decided that the team would create a new branch on GitHub to work on for the sprint to avoid merge conflicts.
5. A date for the next meeting and time was set.

Daily Scrum Meeting 2:

Date: 28 April 2026, 20:30.

Present: 2768898, 2553981, 2579526, 2607061, 2725508.




1. Reviewing tasks, what is done and what is not done.
2. Reassigning tasks that were not done.
3. The following tasks were reassigned:
 - a. Functionality for admin to view vendor menus.
4. Fixing deployment issues.
5. Deciding on when the next meeting will be and the time.

Daily Scrum Meeting 3:

Date: 03 May 2026, 20:30.

Present: 2768898, 2553981, 2579526, 2607061, 2725508.




1. User stories and their implementation were reviewed and a few changes were made.
2. The team checked what was done, what needed to be changed and what new features can be added.
3. Team members were told to update their UML diagrams.
4. A date and time for the next meeting was set.

Daily Scrum Meeting 4:

Date: 06 May 2026, 20:30.

Present: 2768898, 2553981, 2579526, 2607061, 2725508.



1. The team discussed deployment issues and decided on how we can make it work.
2. Several items were discussed for possible implementation in the next sprint.
3. UML diagrams were sent to the member doing the documentation.
4. The team reviewed on how the sprint went.